East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities

m King County | B)EB&L#SS

Week beginning September 18t 2017

We

ek of 9/18:
Driveway 3 - Base preparation for upcoming asphalt paving

(pending weather and availability)

Driveway 7 - Base preparation for upcoming asphalt paving

(pending weather and availability)

Driveway 8 - Base preparation for upcoming asphalt paving

(pending weather and availability)

Wall #8 and #8a - Complete modifications to gravity block

wall

225+05 to 230+51 - Placing topsoil in planting areas
225+05 to 230+51 - Placing wood chip mulch in planting
areas

Driveway 3, 4, 5, 6, 7 - Continue excavation with a vactor
truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

244+00 to 283+00 - Place 5/8” ledge rock for shoulders
244+00 to 283+00 - Guardrail installation

Continued installation of wood chip mulch in preparation of
planting.

Completed installation of wood chip mulch on the edges of
the trail.

Week of 9/25:

Driveway 3 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 7 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 8 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Wall #8 and #8a - Complete modifications to gravity
block wall

225+05 to 230+51 - Placing topsoil in planting areas
225+05 to 230+51 - Placing wood chip mulch in planting
areas

Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

244+00 to 283+00 - Place 5/8” ledge rock for shoulders
244+00 to 283+00 - Guardrail installation

Trail Trivia.....

Starting in October, over 744 trees and 11,500 shrubs will be planted!
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Week of 10/2:

Driveway 3 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 7 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Driveway 8 - Base preparation for upcoming asphalt
paving (pending weather and availability)

Wall #8 and #8a - Complete modifications to gravity
block wall

225+05 to 230+51 - Placing wood chip mulch in planting
areas

Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

244+00 to 283+00 - Striping and Extruded Curb
Installation

244+00 to 283+00 - Guardrail installation

Begin plant delivery to the project

ot PR

Completed rest area and wood chip mulch installation ready
for planting!

Construction Notes:

There are over 16 different species of low growing and medium growing plants that will be installed on the project.
Low growing shrubs will be planted within the sight line triangles at driveways to provide clear unobstructed views
for vehicle drivers and trail users at trail intersections. This is an extremely important safety feature within the trail
corridor and is consistent through all the trail segments. Medium-height plants will be installed several feet from
the edges of the trail in landscaping areas and will provide lush sustainable landscaping throughout the trail

corridor.

Project Contacts
Hotline: 1-888-668-4886
Email;: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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